

Animas River Trail-North Extension & Oxbow Park Timeline

Groundbreaking: March 2019 Completion: June 2020

2018

- ✓ Construction documentation completion
- ✓ Solicitation for construction

2019

- Construction mobilization at Animas City Park and Oxbow Park
- Oxbow Park restroom building
- Oxbow Park river access improvements, including boat ramp
- Oxbow Park railroad crossing
- East 36th Street railroad crossing
- Realignment/reconstruction of sanitary sewer trunk line south of East 36th Street
- Relocation of LPEA electrical utility poles
- Construction of ART North retaining walls between Animas City Park and East 36th Street
- ART North trail fencing
- ART North concrete trail surface and gutter improvements north of East 36th Street

2020

- Silverton Street asphalt pavement
- ART North concrete trail surface
- ART North trail fencing
- Oxbow Park vehicular access completion
- Oxbow Park completion-irrigation & landscape
- Animas City Park completion-irrigation & landscape
- ART North trail corridor landscape restoration

